

GOVERNMENT OF TELANGANA
ABSTRACT

PMGSY Phase IX – Warangal District - Package No.AP21 IX LB-12 – Construction of Cause way across local vagu at km 0/4 on R/F Gattikal to Perikaid in Rayaparthi (M) – Revised Administrative Sanction – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 359

Dated:10.6.2015.

Read the following:-

1. G.O.Ms.No. 330, PR&RD (Progs.II) Department, dt.17.09.2010.
2. From the ENC, PR & Admin, PMGSY, Hyd., Lr. No. 16/DEE.IV/ PMGSY Ph-IX/AP21 IX LB 12/10-11, Dt: 6.5.2013 & 13.2.2014.
3. Govt. Memo No. 12619/Progs.II/A2/2014, dt: 17.9.2013.

<<<>>>

ORDER:-

In the reference first read above, orders were issued according Original Administrative Sanction for an amount of Rs. 127.59 lakh in respect of the work Construction of Cause way across local vagu at km 0/4 on R/F Gattikal to Perikaid in Rayaparthi (M) in Warangal District” under PMGSY Phase IX.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs. 156.00 lakh as against the Original Administrative Sanction of Rs. 127.59 lakh in respect of the work “Construction of Cause way across local vagu at km 0/4 on R/F Gattikal to Perikaid in Rayaparthi (M) in Warangal District” due to price escalation under PMGSY Phase IX.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs. 156.00 lakhs (Rupees One Crore and Fifty lakhs only) indicating GOI Share of Rs. 62.37 lakh (Rupees Sixty Two lakhs and Thirty Seven Thousand only) and State Share of Rs. 93.63 lakh (Rupees Ninety Three Lakh and Sixty Three Thousand only) in respect of the work Construction of Cause way across local vagu at km 0/4 on R/F Gattikal to Perikaid in Rayaparthi (M) in Warangal District under PMGSY Phase IX as against the Original Administrative Sanction of Rs. 127.59 lakh (Gol Share Rs. 62.37 lakhs + State Share Rs. 62.21 lakhs)(Rupees One Crore Twenty Seven Lakhs and Fifty Nine Thousand only) due to price escalation under PMGSY Phase IX. The additionality of Rs. 28.42 lakhs towards State share has to be borne by the State Government.

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to take necessary action accordingly.

5. The order issues with the concurrence of the Finance Department vide their U.O.No. 1648/45/EBS-VIII/14, dated: 16.8.2014.

6. A Copy of this order is available on the internet and can be accessed at www.goir.telangana.gov.in/

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

J.RAYMOND PETER
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, PMGSY, Hyderabad.
The Superintendent Engineer, Panchayat Raj, Warangal District.
The District Treasury Officer, Warangal District.
The Accountant General, Telangana State, Hyderabad.
Copy to: The PS to Minister(PR&IT).
The Finance (EBS-VIII) Dept.
SF/SC.

//FORWARDED:: BY ORDER//

SECTION OFFICER